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Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 11
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-TMP-7-1.1/7 I'N TMPERI AL COUNTY NEAR CALEXI CO AT COFFMAN SPECIALTIES, INC. GEN. GOYAL, JI TENDRA $32, 346,565 02/11/04  100%
11- 068004 VARl QUS LOCATI ONS & ENG NEERI NG CONTRACTCRS 722 E BARIONI BLVD $32, 493,207 02/17/04 98%
ACl M 008 - (099) CONSTRUCT 4 LANE HI GHWAY 4375 JUTLAND DR., #260 | MPERI AL, CA 92251 $242,575 07/27/ 05 0
ACl M 008 - (099) (760) 355- 1348
ACST- X025- ( 026) SAN DI EGO, CA 92117- 3632 OVER RUN
HE14 SWPPP
HE14
HE14
11-TMP-86-5.9/6. 1 I'N TMPERIAL COUNTY IN EL CENTRO AT  GRANI TE CONSTRUCTI ON CO. MCCLENDON, GREG $888,516 05/ 18/ 04 0%
11- 256304 ROUTE 8 AND 86 SEPARATI ON P. 0. BOX 50085 722 E. BARIONI BLVD. $930, 117 06/ 01/ 04 0%
TRAFFI C SI GNAL AND LI GHTI NG | MPERI AL, CA 92251 $7,434 04/ 04/ 06 0
WATSONVI LLE, CA  95077- 5085 (760) 355- 8666
PLANT EST
HB4N WPCP SATI S
11-TMP-86-9.8/19.5 I'N TMPERIAL COUNTY IN IMPERIAL AND  GRAHAM CONTRACTORS, I NC. MCCLENDON, GREG $994,108 04/11/05 24%
11- 261104 BRAWLEY FROM 0.1 KM SOUTH OF Al RPORT P. 0. BOX 26770 722 E. BARIONI BLVD. $317,112 04/ 20/ 05 320
ROAD TO 0.5 KM SQUTH OF LEG ON ROAD | MPERI AL, CA 92251 $2,326 09/ 14/05 °
CHI P SEAL SAN JOSE, CA 95159 (760) 355- 8666
SUSPENDED
HML WPCP
11-TMP-86-19. 5/ 20. 6 I'N TMPERI AL COUNTY N BRAWLEY AND AGGEGATE PRODUCTS, I NC. GOYAL, JI TENDRA $1, 288,895 05/02/03 79%
11- 241104 NEAR WESTMORLAND FROM 0.5 KM NORTH OF 9500 BEVERLY RD. 722 E. BARIONI BLVD. $1,285,222 05/12/03 ..
LEG ON ROAD TO SCUTH JUNCTI ON ROUTE | MPERI AL, CA 92251 $100, 811 06/ 08/ 07 0
78 AND FROM LONE TREE PI CO RI VERA, CA 90660-2135  (760) 350- 1348
RUBBER ASPHALT CHI P SEAL
HMLA
11-TMP-86-33.4/33.7 I'N TMPERI AL COUNTY NEAR WESTMORLAND  STANDARD ENG NEERI NG NAPI ER, MARK $265,165 03/02/04  100%
11- 262304 FROM 1.4 KM NORTH OF VENDEL ROAD TO 373 BREA HILLS AVE. 722 E. BARIONI BLVD. $246, 833 03/ 12/ 04 04%
BANNI STER ROAD | MPERI AL, CA 92251 $0 05/ 24/ 04 °
ASPHALT CONCRETE OVERLAY BREA, CA 92823 (760) 355- 8666
HA22 WPCP
11-TVMP-111-8.8/12. 6 I'N TMPERI AL COUNTY ABOUT 9.0 KM GRANI TE CONSTRUCTI ON CO. MCCLENDON,  GREG $755, 647 10/ 20/03 7%
11- 236204 NORTH OF CALEXI CO FROM 0.5 KM SOUTH P. O BOX 50085 722 E. BARIONI BLVD. $713,848 10/ 28/ 03 96%
ACNH- P111- (007) OF G LLETT RD TO 0.3 KM NORTH OF | MPERI AL, CA 92251 $36,816 08/01/05 0
HUSTON ROAD WATSONVI LLE, CA  95077- 5085 (760) 355- 8666
PAVEMENT REHABI LI TATI ON SUSPENDED

HA22 WPCP
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11-TMP-111-13.0/22.1 I'N TMPERI AL COUNTY TN AND NEAR GRANI TE CONSTRUCTI ON COMPANY MCCLENDON, GREG $13, 287,339 05/19/03 99%
11- 199364 BRAWLEY FROM 0.1 KM SOUTH OF 2095 HWr 111 722 E. BARIONI BLVD $13,248,798 06/05/03 ..,
ACNH- P111- ( 065) WORTHI NGTON ROAD TO 0.4 KM NORTH OF | MPERI AL, CA 92251 $1,079 08/01/05 0
ROUTE 78 EL CENTRO, CA 92243 (760) 355- 8666
CONSTRUCT 4 LANE EXPRESSWAY
HE14 SWPPP
11-TMP-111-40.5/65. 4 I'N TMPERI AL COUNTY NEAR NI LAND FROM W NDSOR FUEL CO $974,421 06/ 17/05 0%
11- 266604 MAI N STREET TO | MPERI AL COUNTY LINE P O BOX 38 $0 06/28/05 0%
CHI P SEAL $0 °
W NDSCR CA 954920038
(707) 838-9751
HML WPCP
11-SD-5-.1/.3 I'N SAN DI EGO COUNTY N SAN DI EGO FROM3- D ENTERPRI SES, [ NC. NABI ZADEH, NMEHRDAD $1,318,541 01/06/05 53%
11- 079404 UNI TED STATES AND MEXI CO BORDER TO 2180 GARNET AVE, SUITE 2C 7177 OPPORTUNI TY ROAD $878, 668 01/13/05 67%
ACST- 005 - (590) CAM NO DE LA PLAZA OVERCROSSI NG SAN DI EGO, CA 92111 $189, 387 11/24/06 °
PE- 005 - (590) CONSTRUCT PLAZA SAN DI EGO, CA 92109 (858) 467- 4081
HA25 SWPPP
11-SD-5-12.6/13. 4 I'N SAN DI EGO COUNTY I'N SAN DI EGO AT PETERSON- CHASE GENERAL ENG.  SAWAGED, HASSAN $1, 375,247 04701705 0%
11- 228704 VARl QUS LOCATI ONS 1792 KAl SER AVE. 2878 CAM NO DEL RI O $0 04/12/05 0%
ACl M 005 - (598) PAVEMENT REHABI LI TATI ON SOUTH, #410 $0 0
ACNH- S015- (014) I RVINE, CA 92614-5706 SAN DI EGO, CA
(619) 220- 7333
HA22 WPCP
11-SD-5-14.5/15.3 I'N SAN DI EGO COUNTY I'N SAN DI EGO AT DALEY CCAC SAWAGED, HASSAN $1,614,538 06/29/04 0%
11- 228904 VARl QUS LOCATI ONS 5370 EASTGATE MALL 2827 CAM DEL RI O $1, 693,132 07/20/ 04 0%
ACl M 005 - (597) REHABI LI TATE EXI STI NG FREEWAY RAMPS SOUTH, #410 $3,868 07/30/05 0
SAN DI EGO, CA 92025 SAN DI EGO, CA 92108
(858) 688- 1480 PLANT EST
HA22 WPCP SATI S
11-SD-5-16.0/16. 6 I'N SAN DI EGO COUNTY I'N SAN DI EGO AT HANSON SJH CONSTRUCTI ON NAPI ER, MARK $6, 129,593 11/15/04 65%
11- 207914 VARI QUS LOCATI ONS P O BOX 639069 2878 CAM NO DEL RI O $3, 025,020 12/02/04 50%
ACl M 005 - (595) RESURFACE EXI STI NG H GHWAY SOUTH, #410 $788, 453 09/01/05 0

ACST- S163- (024)
P- S163- (024)
HA22 WPCP

SAN DI EGO CA 921639069
(858) 874- 5011

SAN DI EGO, CA
(619) 248- 1495
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11-SD-5-19.4/20.1 I'N SAN DI EGO COUNTY I N SAN DI EGO AT NMARI NA LANDSCAPE HURTZI G JOHN $2,783,781 10/01/01 0%
11- 069104 VARl QUS LOCATI ONS 1100 E. KATELLA AVE 7177 OPPORTUNI TY RD. $2, 802,365 10/23/01 0%
ACNH- X073- (058) REPLACE PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $9,431 12/09/05 0
ANAHEI M CA 92805 (858) 467- 4086
PLANT EST
HA25 SWPPP SATI S
11- SD- 5- 28. 3/ 37 I'N SAN DI EGO COUNTY AT VAR QUS E. L. YEAGER CONSTRUCTI ON CO.  KHAN, MOHAMVED $117,617,040 02/27/02 0%
11-0301WU4 LOCATI ONS I NC. 11803 SORRENTO VALLEY $81, 727,035 03/12/02 0%
ACI M X073- (059) W DEN FREEWAY AND BRI DGES 3063 E. CARMEL VALLEY RD. RD, B $2, 121,815 11/27/07 0
STPL- 6066- (039) SAN DI EGO, CA 92121
SAN DI EGO, CA 92130 (858) 720- 2111 PLANT EST
HE13 SWPPP SATI S
11- SD-5-34.1/ 35 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMPACI FI C RESTORATI ON GROUP ARI NDUQUE, RAY $322,508 04/12/00 0%
11- 068704 THE DEL MAR HEI GHTS OVERCROSSING TO P.O BOX 77038 7177 OPPORTUNI TY ROAD $309, 958 04/21/00 0%
1.1 KM SQUTH OF THE SAN DI EGUI TO SAN DI EGO, CA 92111 $1,014 08/31/05 °
BRI DGE CORONA, CA 92877 (858) 467- 4084
SLOPE REPAI R/ ERCSI ON CONTRCL PLANT EST
HA25 SWPPP SATI S
11-SD-5-34.7/35.7 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMPACI FI C RESTORATI ON GROUP, | NCHURTZI G JOHN $700,592 08/04/04 0%
11- 065104 1.0 KM NORTH OF DEL MAR HEI GHTS ROADP. 0. BOX 77038 7177 OPPORTUNI TY RD. $439, 186 08/ 20/ 04 0%
STPL-6211- (037) OVERCRGOSSI NG TO 1. 0 KM SQUTH OF VI A SAN DI EGO, CA 92111 $3,658 02/10/10 °
DE LA VALLE UNDERC CORONA, CA 92877 (858) 467- 4086
PLANTI NG AND | RRI GATI ON PLANT EST
HB4C SWPPP SATI S
11-SD-5-51.1/72. 4 I'N SAN DI EGO COUNTY AT VAR QUS HANSON SJH CONSTRUCTI ON LEVI NE, GARY $3, 157,842 05/13/04 0%
11- 073704 LOCATI ONS P. O BOX 639069 1780 WM SSI ON ROAD $2, 890,822 05/24/04 0%
ACl M 005 - (593) RESURFACE EXI STI NG HI GHWAY ESCONDI DO, CA 92025 $29,896 07/ 20/ 05 0
SAN DI EGO, CA 92163-9069 (760) 796- 4666
PLANT EST
HA22 WPCP SATI S
11-SD-8-6.7/21. 3 I'N SAN DI EGO COUNTY AT VAR QUS TDS ENG NEERI NG PEREZ, AL $344,873 10/ 19/ 04 64%
11- 081204 LOCATI ONS 2899 AGOURA RD, #171 7177 OPPORTUNI TY RD. $294,226 10/ 27/ 04 85%
REPAI R AND UPGRADE LOOP DETECTORS WESTLAKE VI LLAGE, CA SAN DI EGO, CA 92111 $0 08/22/05 0

HB4N WPCP

91361-

(858) 467- 4093
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11-SD-8-48.4/49. 3 I'N SAN DI EGO COUNTY AT BUCKMVAN HAZARD CONSTRUCTI ON COVPANY $816, 670 05/02/05 0%
11- 237074 SPRI NGS FROM 0.8 KM WEST OF BUCKMAN P O BOX 229000 $0 05/13/05 0%
SPRI NGS ROAD UNDERCROSSI NG TO 0. 7 KM $0 0
EAST OF BUCKMAN SPRI NGS RO SAN DI EGO CA 921929000
ASPHALT CONCRETE OVERLAY (858) 587- 3600
HA22 WPCP
11-SD-15-.6/2. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO ON  SHI VA CONSTRUCTI ON HURTZI G JOHN $719,249 07/25/01 54%
11- 235904 ROUTE 15 FROM OCEANVI EW BLVD 1360 ROSECRANS STREET, STE. E 7177 OPPORTUNI TY ROAD $656, 134 08/01/01 929%
OVERCRGSSI NG TO 0.3 KM NORTH OF SAN DI EGO, CA 92111 $0 05/09/05 0
ROUTE 94 AND ON 94 FROM 0.6 KM SAN DI EGO, CA 92106 (858) 467- 4086
H GHVWAY PLANTI NG AND | RRI GATI ON
HA25 SWPPP
11-SD-15-5.4/5.6 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMTERRA- CAL CONSTRUCTI ON ARl NDUQUE, RAY $1,964,451 10/16/01 100%
11-234714 0.2 KM NORTH OF MONRCE AVENUE TO 3907 ADAMS AVENUE 7177 OPPORTUNI TY RD. $1,929,819 10/31/01 100%
ACNH P015- (013) ADAMS AVENUE OVERCROSSI NG SAN DI EGO, CA 92111 $0 04/30/03 °
PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92116 (858) 467- 4084 07/ 29/ 05
HE14 SWPPP
11-SD-15-6.4/7.5 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS, | NC. TOM MORALES, ANGEL $6, 285,329 08/12/03 100%
11- 064904 0.5 KM NORTH CF ROUTE 15 AND 8 Tl SCHER, PRQIECT MANAGER 2878 CAM NO DEL RI O, $6, 340,828 09/ 04/ 03 96%
ACNH- 015 -(189) SEPARATION TO 1.1 KM NORTH OF FRI ARS 2585 BUSI NESS PARK DRI VE SO, #410 $63,561 07/29/ 05 °
1-015 -(189) ROAD OVERCROSSI NG SAN DI EGO, CA 92108- 3847
W DEN EXI STI NG FREEVWAY VI STA, CA 92081-8831 (619) 688- 6995
HB1 SWPPP
11-SD-15-6.5/10.1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMDI VERSI FI ED LANDSCAPE HURTZI G JOHN $2,234,637 12/06/02 0%
11- 070804 0.5 KM SOUTH OF FRI ARS ROAD 33801 WASHI NGTON ST. 7177 OPPORTUNI TY RD. $2,073,644 12/17/02 -
ACl M 015 -(190) OVERCRGSSI NG TO 0.2 KM NORTH OF SAN DI EGO, CA 92111 $27,163 01/30/07 0
CLAI REMONT MESA BLVD OVERCROSSI SI NCHESTER, CA 92596 (858) 467- 4086
PLANTI NG AND | RRI GATI ON PLANT EST
HA25 SWPPP SATI S
11-SD-15-8.9/9.7 I'N SAN DI EGO COUNTY ( SI NK HOLE) ERRECAS | NC $1, 000,000 03/01/98 0%
11- 233204 EMERGENCY EARTHWORK P O BOX 1161 $0 03/01/98
ER- () $0 0%

SPRI NG VALLEY CA 91979

HA23
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Location Awarded
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11- SD- 15-10. 1/ ML1. 2 I'N SAN DI EGO COUNTY I N SAN DI EGO AT DI VERSI FI ED LANDSCAPE CO HURTZI G JOHN $438,205 09/27/04 0%
11- 262474 VARI OQUS LOCATI ONS 33801 WASHI NGTON ST. 7177 OPPORTUNI TY RD. $331, 465 10/ 14/ 04 0%
ACl M 3903- (004) REPLACE PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $6,181 07/22/05 0
ACST- 3904- ( 004) W NCHESTER, CA 92596 (858) 467- 4086 07/ 26/ 05
P- 3904- (004) PLANT EST
HA23 WPCP SATI S
11- SD- 15-13. 0/ 50.9 I'N SAN DI EGO COUNTY AT VAR QUS HANSON SJH CONSTRUCTI ON SAWAGED, HASSAN $4,304,521 09/23/04 12%
11- 077304 LOCATI ONS P. O BOX 639060 2878-410 CAM NO DEL $547,565 10/ 13/04 13%
ACI M 015 -(197) RESURFACE ASPHALT CONCRETE Rl O SOUTH $269, 797 11/30/05 0
SAN DI EGO, CA 92163- 9069 SAN DI EGO, CA 92108
(858) 688- 1480
HA22 WPCP
11- SD- 15-13. 1/ ML6. 8 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMCOFFMAN SPECI ALTI ES, | NC. HSU, PAUL $17, 153,887 02/ 20/ 03 90%
11- 232604 0.2 KM SOUTH OF M RAMAR WAY GENERAL & ENGR CONTRACTORS 11803 SORRENTO VALLEY $16, 330,395 02/27/03 93%
ACNH- 015 -(188) OVERCROSSI NG TO 1.4 KM NORTH OF M RA 4375 JUTLAND DRI VE, 260 RD., C $148, 230 10/ 21/ 05 °
I-015 -(188) MESA BOULEVARD UNDERCROSSI SAN DI EGO, CA 92121
W DEN EXI STI NG HI GHWAY AND BRI DGE SAN DI EGO, CA 92117-3610 (858) 720- 2104
HB4C SWPPP
HB4N
11- SD-15-17. 3/ ML9. 1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS, | NC. BREYER, RI CHARD $14,803,285 05/25/04 35%
11- 2326W4 MERCY ROAD UNDERCROSSI NG TO 0.6 KM SOUTHERN DI VI SI ON 13553 RANCHO SANTA FE $9, 465, 987 06/ 10/ 04 63%
ACNH- 015 - (194) SOUTH OF THE ROUTE 56 AND 15 2585 BUSI NESS PARK DRI VE FARMS RD. $428, 707 01/ 18/ 06 0
I-015 -(194) SEPARATI ON SAN DI EGO, CA 92130
W DENI NG RAMP AND BRI DCGE VI STA, CA 92081 (858) 720- 2137
HB4N SWPPP
HB4C
11- SD- 15- 18. 5/ M20. 5 I'N SAN DI EGO COUNTY I N SAN DI EGO AT FCI CONSTRUCTORS | NC JUAREZ, DAN EL $16, 600, 682 01/03/03 100%
11- 2348U4 VARl QUS LOCATI ONS 585 BUSI NESS PARK DRI VE 1780 W M SSI ON RD. $16, 161, 485 01/ 23/ 03

ACNH- 015 - (187)

|-015 -(187)
ACST- P056- (001)
HB4N SWPPP
HB4C

CONSTRUCT | NTERCHANGE | MPROVEMENTS
VI STA, CA 92083-8831

ESCONDI DO, CA 92025
(760) 796- 4656

$0 06/02/06

95%

11- SD- 15- 18. 9/ ML9. 5
11- 080934

ACI M 015 - (200)
ACST- P056- ( 002)

P- PO56- ( 002)

HB4C SWPPP
HB4C

I'N SAN DI EGO COUNTY I N SAN DI EGO AT
VARI QUS LOCATI ONS
CONSTRUCT MANAGED LANES

FCI CONSTRUCTORS, | NC.
2585 BUSI NESS PARK DRI VE

VI STA, CA 92081-881

BOBOTI S, MARK
13560 EVENI NG CREEK
DRI VE N.

SAN DI EGO, CA 92128
(858) 688- 1508

$32, 419, 742 04/ 14/05
$931, 635 04/ 26/ 05
$426, 417 08/ 15/ 07

10%
3%
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11-SD- 15-19. 0/ M22 I'N SAN DI EGO COUNTY I'N SAN DI EGO AT COFFMAN SPECIALTIES, INC. DAN AL- JAFRI, ABU BAKR $52, 096, 768 10/ 29/ 03 48%
11- 080904 VARl QUS LOCATI ONS JORDAN, AREA MANAGER 13220 EVENI NG CREEK $31, 547,193 11/13/03 60%
ACI M 015 - (191) CONSTRUCT BRI DGES AND MANAGED LANES 4375 JUTLAND DRI VE, SUITE 260 DRI VE, #112 $1, 772,150 03/13/07 0
CMBT- 6211- (032) SAN DI EGO, CA 92128
PL- 6211- (032) SAN DI EGO, CA 92117- 3632 (858) 679- 5568
HB4C SWPPP
HB4C
HB4C
11-SD- 15-22. 0/ MR4. 1 I'N SAN DI EGO COUNTY I'N SAN DI EGO FROMFCI/BBCI, JV ATTENTION RICK  HSU, PAUL $68, 059, 562 08/11/04 24%
11- 080914 CAM NO DEL NORTE UNDERCRCSSI NG TO 0. 5 FI NKEN 11803- C SORRENTO $16, 300, 814 08/ 26/ 04 24%
ACI M 015 - (192) KM NORTH OF RANCHO BERNARDO ROAD 2585 BUSI NESS PARK VALLEY ROAD $1,170,170 10/ 29/ 07 0
CVBT- 6211- (034) UNDERCRGSSI NG SAN DI EGO, CA 92121
PL-6211- (034) CONSTRUCT MANAGED LANES VI STA, CA 92081 (858) 720- 2104
HB4C SWPPP
HB4C
HB4C
11-SD- 15- 24. 0/ M26. 5 I'N SAN DI EGO COUNTY I'N SAN DI EGO FROMFCI CONSTRUCTORS/ BALFOUR BINNS, CORY $82, 755,589 09/ 09/ 04 18%
11- 080924 0.5 KM NORTH OF RANCHO BERNARDO ROAD BEATTY, A JV DALE NELSON 13588 SABRE SPRI NGS $14, 283,014 09/ 22/ 04 17%
ACI M 015 -(196) UNDERCROSSI NG TO 0.7 KM SOQUTH OF VI A 2585 BUSI NESS PARK WAY PKWY $1, 213,063 09/ 06/ 07 °
RANCHO PARKWAY OVE SAN DI EGO, CA 92128
CONSTRUCT MANAGED LANES VI STA, CA 92081 (858) 679- 5567
HB4C SWPPP
HB4C
11-SD-52-6.6/0 I'N SAN DI EGO COUNTY AT VARI OUS A B. HASHMVI, INC. AR NDUQUE, RAY $153,334 09/13/04  100%
11- 262464 LOCATI ONS 4347 MEADOW SPRI NG WAY 7177 OPPORTUNI TY ROAD $149,465 09/24/04 00
ACI M 3901- (004) REPLACE PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $0 06/ 14/05 0
ACST- 3902- ( 004) OCEANSI DE, CA 92057 (858) 467- 4084 06/ 21/ 05
P- 3902- (004) PLANT EST
HA23 WPCP SATI S
11-SD-52-8.5/9. 1 I'N SAN DI EGO COUNTY N SAN DI EGO FROMBELAI RE- VEST LANDSCAPE, INC. HURTZIG JOHN $473,986 12/20/01 0%
11- 247704 0.3 KM VEST TO 0.7 KM EAST OF SANTO P. O BOX 6270 7177 OPPORTUNI TY ROAD $470, 461 01/09/02 0%
ROAD OVERCRCSSI NG SAN DI EGO, CA 92111 $1,977 09/01/05 °
HI GHWAY PLANTI NG RESTORATI ON BUENA PARK, CA 90622 (858) 467- 4086
PLANT EST
HA25 SWPPP SATI S
11-SD-54-2.3/3.6 I'N SAN DI EGO COUNTY I'N NATIONAL CI TY PACI FI C RESTORATI ON GROUP AR NDUQUE, RAY $544,929 11/16/99  100%
11- 074904 AND SAN DI EGO FROM SVWEETWATER ROAD  P. O. BOX 77038 7177 OPPORTUNI TY ROAD $528,704 11/29/99 0
OVERCRGCSSI NG TO 1. 0 KM EAST OF REO SAN DI EGO, CA 92111 $0 06/ 15/05 0
DRI VE OVERCROSSI NG CORONA, CA 92877 (858) 467- 4084 07/ 12/ 05
| RRI GATI ON AND REPLACE PLANTI NG PLANT EST
HA25 SWPPP SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11-SD-54-3.6/5.6 I'N SAN DI EGO COUNTY I N AND NEAR SAN REYCO EROSI ON CONTROL HURTZI G, JOHN $526, 765 05/22/00 100%
11- 079204 DI EGO FROM 1.0 KM EAST OF REO DRIVE 206 N. SM TH ST. 7177 OPPORTUNI TY ROAD $519, 483 06/ 06/ 00 100%
OVERCROSSI NG TO 1.0 KM EAST OF SAN DI EGO, CA 92111 $0 01/14/05 0
BRI ARWOCD ROAD OVERCROSSI N CORONA, CA 91720 (858) 467- 4086 07/ 22/ 05
REPLACE PLANTI NG AND | RRI GATI ON PLANT EST
HA25 SWPPP SATI S
11-SD-54-5.0/0 I'N SAN DI EGO COUNTY NEAR SAN DI EGO AT NATURES | MAGE | NC ARI NDUQUE, RAY $1,122,516 10/22/02 0%
11- 249804 0.8 KM SQUTHEAST OF BRI ARWOCD ROAD 20381 LAKE FOREST DR STE B19 7177 OPPORTUNI TY RD. $843,387 10/ 30/ 02 0%
OVERCROSSI NG SAN DI EGO, CA 92111 $6,274 04/23/08 0
M TI GATI ON PLANTI NG AND | RRI GATI ON LAKE FOREST CA 92630 (858)467- 4088
(949) 454- 1225 PLANT EST
HE14 SWPPP SATI S
11- SD-54-12. 2/ T14. 2 I'N SAN DI EGO COUNTY NEAR EL CAJON HANSON SJH CONSTRUCTI ON $1,299,358 07/05/05 0%
11- 236304 FROM 0.2 KM WEST OF BRABHAM STREET TOP O BOX 639069 $0 07/20/05 0%
ACST- S054- ( 006) 0.1 KM VEST OF KENDRI CK WAY $0 °
P- S054- (006) RESURFACE ASPHALT CONCRETE SAN DI EGO CA 921639069
(858) 874-5011
HA22 WPCP
11- SD- 56-. 6/ DUMW EA IN CAS - PER DI STRICT E. L. YEAGER CONSTRUCTI ON CO. $1,122,915 12/07/99 0%
11-172834 REQUEST CONSTRUCTI ON OF STATE ROUTE P. O BOX 87 $0 01/01/00 0%
XSD- -( )™ 56 FROM 0.6 KM WEST OF CARMEL M. $0 0
- -0 ROAD TO 0.6 KM EST OF BLACK M RI VERSI DE, CA 92502
CONST 4- LANE FWY & | NTERCHANGE
11-SD-56-1.8/6.6 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS | NC W LLI AMSON, JOHN $49, 558,915 08/ 01/02 100%
11-172824 CARMEL COUNTRY ROAD OVERCROSSI NG TO 2585 BUSI NESS PARK DRI VE 13553 RANCHO SANTA FE $48, 002,915 08/ 08/ 02 100%
CARMVEL MOUNTAI N  ROAD OVERCROSSI NG FARMS RD. $0 06/21/05 °
CONSTRUCT NEW 4 LANE FREEVWAY VI STA, CA 92083 SAN DI EGO, CA 92126 06/ 22/ 05
(858) 720- 2148 PLANT EST
HE14 SWPPP SATI S
HE14
11-SD-56-2.2/6.2 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMVALLEY CREST LANDSCAPE HURTZI G JOHN $3, 751,303 04/06/05 17%
11-172894 0.6 KM EAST OF CARMEL COUNTRY ROAD DEVELOPMENT, | NC. 7177 OPPORTUNI TY ROAD $408, 045 04/ 22/ 05 11%
OVERCROSSI NG TO 0.3 KM EAST OF CAM NO8450 M RAMAR PLACE SAN DI EGO, CA 92111 $258, 419 07/ 27/ 09 °
DEL SUR UNDERCROSSI (858) 467- 4086
PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92121
HE14 SWPPP

HE14
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Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 11
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11-SD-67-1.9/5.2 I'N SAN DI EGO COUNTY TN AND NEAR MODERN ALLOYS I NC $1,049,124 05/16/05 0%
11- 257504 SANTEE AT VARI QUS LOCATI ONS 11172 WESTERN AVENUE $0 05/31/05 0%
ACST- P067- (067) I NSTALL CENTERLI NE RUMBLE STRI P $0 0
PPH- PO67- (067) STANTON CA 90680
(714) 893- 0551
HB1 WPCP
11-SD-67-3.9/18. 5 I'N SAN DI EGO COUNTY N SANTEE AND DALEY- CCAC FI GUEROA, RENE $2,672,886 12/28/04 100%
11-241184 POMY FROM RI VERFORD ROAD 5370 EASTGATE MALL 1463 BROADWAY $2, 602,776 01/ 13/05 949
UNDERCRCSSI NG TO 0.1 KM SQUTH OF EL CAJON, CA 92021 $1, 130,027 07/30/05 0
ARCHI E MOORE ROAD SAN DI EGD, CA 92121 (619) 588-9069
RESURFACE ASPHALT CONCRETE OVER RUN
HMLA WPCP
11-SD-67-6. 7/9. 3 I'N SAN DI EGO COUNTY NEAR LAKESI DE ERRECA' S TNC. FI GUEROA, RENE $2,477,366 06/03/05 7%
11- 241804 FROM W LLOW ROAD TO VI G LANTE ROAD 12570 SLAUGTERHOUSE CYN RD. 1463 BROADWAY $306, 315 06/ 16/ 05 120
ACST- P067- (068) CONSTRUCT MEDI AN BUFFER EL CAJON, CA 92020 $306, 315  12/29/05 0
PH- P067- (068) LAKESI DE, CA 92040 (619) 588- 9069
HB1 SWPPP
11-SD-76-11. 8/12. 1 N SAN DI EGO COUNTY TN BONSALL FROM HAZARD CONSTRUCTI ON COMPANY  LEVINE, GARY $1, 764,058 01/13/05 70%
11- 257104 0.3 KM VEST TO 0.2 KM EAST OF OLIVE P.Q BOX 229000 1780 W M SSI ON RQAD $751, 236 01/ 26/ 05 43%
HP21- 6211- (003) H LL ROAD ESCONDI DO, CA 92025 $214,841 09/ 20/ 05 0
L-6211- (003) W DENED | NTERSECTI ON SAN DI EGO, CA  92192- 9000 (760) 796- 4666
HB4C SWPPP
11-SD-78-10.5/11.6 I'N SAN DI EGO COUNTY TN SAN MARCOS ORTI Z ENTERPRI SES | NCORPORATEDLEVI NE, GARY $9,593,137 09/09/04 43%
11- 183644 FROM 1.1 KM WEST TO 0.6 KM EAST OF 6 CUSHI NG STE 200 1780 W M SSI ON ROAD $4, 532,839 09/16/04 47%
STPL-5381- (018) LAS POSAS UNDERCRGSSI NG ESCONDI DO, CA 92025 $919, 865 06/ 08/ 07 0
CONSTRUCT NEW | NTERCHANGE I RVI NE CA 92618 (760) 796- 4666
(949) 753- 1414
HE11 SWPPP
11-SD-78-17.2/0 I'N SAN DI EGO COUNTY N ESCONDI DO AT  CORAL CONSTRUCTI ON' COVPANY $291,192 05/04/05 0%
11- 260004 VARl OUS LOCATI ONS P O BOX 347 $0 05/13/05 0%
ACST- X073- (071) I NSTALL NEW MEDI AN BARRI ER $0 0
PHG- X073- (071) W LSONVI LLE OR 97070

(503) 682- 2252
HB1 WPCP
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Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 11
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11-SD-78-20.7/21.3 I'N SAN DI EGO COUNTY NEAR ESCONDIDO R J. BULLARD CONSTRUCTION, | NCLEVI NE, GARY $2, 653,814 08/20/04 73%
11- 241904 FROM Cl TRUS AVENUE TO FLORA VI STA P.O. BOX 1577 1780 W M SSI ON RQAD $532, 248 09/ 08/ 04 20%
ACST- P078- (102) DRI VE ESCONDI DO, CA 92025 $226,219 09/ 06/ 06 0
PH- P078- (102) REVI SE | NTERSECTI ON W DEN SHOULDERS ~ BONSALL, CA 92003- 1577 (760) 796- 4666
HB1 SWPPP
11-SD-79-20. 3/53 I'N SAN DI EGO COUNTY FROM SANTA YSABEL GRANI TE CONSTRUCTI ON' COVPANY $236, 315 04/ 12/ 00 0%
11- 238804 TO THE RI VERSI DE COUNTY LI NE P O BOX 50085 $0  04/24/ 00 0%
PAVEMENT REJUVENATOR $0 0
WATSONVI LLE CA 950775085
(831) 724-1011
HMLA
11-SD-94-3.7/4.6 I'N SAN DI EGO COUNTY I'N SAN DI EGO AT  TERRA- CAL CONSTRUCTI ON HURTZI G, JOAN $2,857,389 05/03/01 0%
11- 070204 VARl QUS LOCATI ONS 14530 JOANBRI DGE STREET 7177 OPPORTUNI TY ROAD $2, 803,628 05/16/01 0%
ACl M 805 -(581) PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $9, 432 07/22/05 °
ACNH- S094- (051) BALDW N PARK, CA 91706 (858) 467- 4086
PLANT EST
HA25 SWPPP SATI S
11-SD-94-17.0/19.7 I'N SAN DI EGO COUNTY NEAR JAMUL AT NATI VE LANDSCAPE, I NC. AR NDUQUE, RAY $244,048 047/03/02 100%
11- 176414 VARI QUS LOCATI ONS 9746 TAMARACK LANE 7177 OPPORTUNI TY RD. $230,663 04/23/02 |00
ACNH- P094- (054) REPLACE PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $0 07/15/05 0
ESCONDI DO, CA 92029 (858) 467- 4084 07/ 20/ 05
PLANT EST
HA25 SATI S
11-SD-94-17.5/17. 7 I'N SAN DI EGO COUNTY NEAR JAMUL FROM DI VERSI FI ED LANDSCAPE ARI'NDUQUE, RAY $354,670 05/ 05/ 04 0%
11- 176424 RANCHO M GUEL ROAD TO 0.3 KM EAST OF 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $224, 440 05/ 19/ 04 0%
RANCHO M GUEL ROAD SAN DI EGO, CA 92111 $2,288 08/ 05/ 09 0
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (858) 467- 4084
PLANT EST
HA25 SWPPP SATI S
11-SD-125-11.5/12.2 I'N SAN DI EGO COUNTY TN AND NEAR PETERSON CHASE GENERAL FI GUEROA, RENE $2,612,493 11/21/03 0%
11- 253504 LEMON GROVE FROM 1.0 KM SOUTH OF TROY ENG NEERI NG CONSTRUCTI ON I NC 1463 BROADWAY $2, 593,034 12/03/03 0%
ACNH- P125- (016) STREET TO TROY STREET 1702 KAl SER AVENUE EL CAJON, CA 92021 $135,797 07/22/05 0
CONSTRUCT RETAI NI NG WALL (619) 588-9073
I RVINE CA 926145706 PLANT EST
HE14 SWPPP (949) 252- 0441 SATI S
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Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 11
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11-SD 125-22.3/0 I'N SAN DI EGO COUNTY N SANTEE AT THE 3-D ENTERPRI SES, [NC. HURTZI G, JOAN $1,958,226 05/24/05 0%
11- 260524 NORTH TERM NUS 2180- 2C GARNET AVENUE 7177 OPPORTUNI TY ROAD $0 06/ 02/ 05 0%
STPL-6211- ( 040) PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $0 03/13/07 0
SAN DI EGO, CA 92109 (858) 467- 4086
HB4C SWPPP
11-SD-163-.9/2. 8 I'N SAN DI EGO COUNTY TN SAN DI EGO FROMDI VERSI FT ED LANDSCAPE CO. ARINDUQUE, RAY $595,339 02/28/05 9%
11- 258024 ROUTE 5 AND 163 SEPARATOR TO PASCOE 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $421,769 03/ 15/ 05 2104
STREET OVERCROSSI NG SAN DI EGO, CA 92111 $99, 658 08/ 05/ 08 0
HI GHWAY PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (858) 467- 4084
HB1 WPCP
11-SD-163-1.2/2. 4 I'N SAN DI EGO COUNTY TN SAN DI EGO FROMMODERN ALLOYS, [ NC. NAPI ER, MARK $1,173,095 07/21/04 0%
11- 258014 0.5 KM NORTH OF ROUTE 5 AND 163 11172 WESTERN AVENUE 2878-410 CAM DEL RI O $1, 039, 894 08/ 03/ 04 0%
SEPARATI ON TO 0.2 KM SOUTH OF SOUTH $3,738 07/29/05 °
ROBI NSON AVENUE OVERCROSSI NG STANTON, CA 90680 SAN DI EGO, CA 92108- 3847
I NSTALL NEW MEDI AN GUARD RAI L (619) 688- 6955 PLANT EST
HB1 SWPPP SATI S
11-SD-805-8. 7/9. 7 I'N SAN DI EGO COUNTY N CHULA VISTA  PACI FI C RESTORATI ON GROUP ARINDUQUE, RAY $1, 365,397 04715799 0%
11- 065704 AND NATI ONAL CI TY ON RTE 805 FROM P. O BOX 77038 7177 OPPORTUNI TY ROAD $1, 352,670 04/ 28/ 99 0%
ACl M 805 - (571) SWEETWATER RI VER BR TO 22ND ST PED OC SAN DI EGO, CA 92111 $4,365 08/01/05 °
AC- S054- (004) AND ON RTE 54 FROM EDGE CORONA, CA 92877 (858) 467- 4084 08/ 02/ 05
STP- S054- ( 004) REPLCE PLANTNG AND | RRI GATI ON PLANT EST
HA25 SWPPP SATI S
11-SD-905-10. 97 11. 7 I'N SAN DI EGO COUNTY I'N SAN DI EGO AT FCI CONSTRUCTCRS, [ NC. CARDENAS, VI CTOR $14,419,570 10/18/02 100%
11- 091804 VARl OUS LOCATI ONS 2585 BUSI NESS PARK DRI VE 8862 Al RWAY ROAD $12, 744,654 10/ 29/ 02 86%
ACNH A905- (012) CONSTRUCT | NTERCHANGE SAN DI EGO, CA 92154- 6223 $380, 729 06/ 21/ 06 0
HPD- A905- ( 013) VI STA, CA 92083-8831 (619) 661-9275
ACl M 805 - (587)
HE11 SWPPP
HE11
Totals: Authorized Final Amt: $592, 689, 929 Completed to Date: $341, 254, 153 work ThisMonth: $12, 763, 944
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11-2326W4
11-2348U4
11- 080934
11- 080904
11- 080914
11- 080924
11- 235904
11- 064904
11- 070804
11- 233204
11- 262474
11- 262464
11- 247704
11- 074904
11- 079204
11- 249804
11- 236304
11-172834
11-172824
11-172894
11- 241804
11- 257504
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11-SD-67-3.9/18.5

11-SD-76-11.8/12. 1
11-SD-78-10.5/11. 6
11-SD-78-20.7/21.3
11-Sb-78-17.2/0
11- SD- 79- 20. 3/ 53
11-SD-94-3.7/4.6
11-SD-94-17.0/19.7
11-SD-94-17.5/17.7
11- SD-125-11. 5/ 12.
11-SD-125-22.3/0
11-SD-163-.9/2.8
11-SD-163-1.2/2. 4
11-SD-805-8.7/9.7
11- SD-905-10. 9/ 11.
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Statement of Ongoing Contracts - Federal Aid

Category

Contract

11-241184
11- 257104
11-183644
11- 241904
11- 260004
11- 238804
11- 070204
11-176414
11-176424
11- 253504
11- 260524
11- 258024
11- 258014
11- 065704
11- 091804

FEDERAL Al D (| NTERSTATE)

Page

© O O O O O 00 0 0 o

I T S S
o o o o o

Bid + CCO

$408, 925, 968

Work Comp

$192, 150, 310
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District Total:
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Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY
STORM DAMAGE REPAI R

Bid + CCO
$90, 910, 513
$21, 341, 350
$67, 625, 124

$1, 000, 000
$2, 886, 973
$592, 689, 929

Work Comp
$82, 561, 875
$6, 689, 256
$59, 101, 476
$0

$751, 236
$341, 254, 153

Statement of Ongoing Contracts -Summary

District
11

Work completed this Period:

$50, 501, 226

$50, 501, 226

Work Completed ThisPeriod
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